Reed & Grant Streets Sports Park Project

GRANT STREET ~

Capital Improvement Project #3177 Youth Soccer & Athletic Facilities

Allocations: Land Sale Reserve, Mitigation Fee Act Funds, Capital Projects Reserve.

Project Timeline

Status

Date

Adopt Council Goal “To Enhance Community Sports and Recreational Assets to address Completed September 2013

demand for additional soccer and community athletic facilities”

Conduct Youth Sports Needs Assessment Completed March 2014
Purchase 8.75 acres of property adjacent to Reed Street Dog Park for utility use Completed May 2014
Select Consultant (LPA, Inc.) to provide planning, design, outreach, engineering, site Completed February 2015
survey and cost estimating for up to 3 potential project sites

Council authorized additional stakeholder input and the schematic design, engineering, Completed October 2015
surveying, environmental and cost estimating work for the SVP Reed & Grant Street

site based on the preliminary Conceptual Design

Council Ad Hoc Committee meetings with stakeholders and businesses Completed October 2015
Parks & Recreation Commission recommends Council approve Schematic Design Completed February 2016
Council approves Final Schematic Design Completed April 2016
Council appropriates funds for parkland acquisition of Reed & Grant Parcels from SVP, Completed October 2016
and appropriates funding (estimated) for Project construction

City purchase of 1750 Grant Street for inclusion in Reed & Grant Sports Park Completed December 2016
Initial Study IS - pursuant to California Environment Quality Act CEQA - MND Completed February 2017
Council adopted IS - MND, MMRP architectural plans & conditions Completed March 28, 2017
RFP for Construction Completed Feb.—March 2018
Project Construction In Progress 2018—2019

For more information, please contact:

City of Santa Clara Parks & Recreation Department
1500 Warburton Avenue, Santa Clara, CA 95050
(408) 615-2260
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